
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:31 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 108 Date: 03-Aug-2012 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 60

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting from 0900 to 1000, observe painting operations in advance of coverage for Saman
Soheilifard during his vacation, observe paint repair of cable bands after CCO 200 suspender cover fit-up,
general MEP paperwork and observation of fieldwork

Bid Item: 121 0-000-000.12104-0120F4 CCSF RECLAIM WATER (6 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

The FWS crew spent the entire shift preparing material stockpiled at Pier 7 for shipment to the bridge

121 0-000-000.121

Bid Item: 004 0-PID-ELS.045CCO-045 Painting of Installed Ductile Iron Pipe

CERTIFIED COATINGS COMPANY

Diary: Dispute

DIP paint repair

The CCC crew painted over the primed paint repair of the 12" and 6" DIP along the south barrier of the WB
bridge from PP 64 to 97.

004 0-PID-ELS.045

Bid Item: 001 0-VTC-000.200CCO-200 SAS Vertical Clearance at PP 98

SMITH-EMERY SF

Diary: Dispute

CCO # 200 Cable band paint
repair

001 0-VTC-000.200
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 108 Date: 03-Aug-2012 Friday

I arrived in the warehouse at approximately 1315 to observe paint repair of the cable bands at PP 98
following fit up of suspender covers.

At 1335, Scott Kortum and Fred Michels of Smith-Emery arrive to perform MT on the areas around where
the suspender cover plate attachment bolt holes had been drilled and tapped. No indications were found
and the Smith Emery Crew left the area at 1355 for approximately 1/2 hour of CCO 200 work. Note that
neither Scott Kortum nor Fred Michels are shown in the PMIV labor listings for Smith Emery.

Bid Item: 001 0-VTC-000.200CCO-200 SAS Vertical Clearance at PP 98

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

FOR TONY KATRONESPainter 0.75 0.00 0.00 0.75

Diary: Dispute

CCO # 200 Cable band paint
repair
I arrived in the warehouse at approximately 1315 to observe paint repair of the cable bands at PP 98
following fit up of suspender covers.

At 1415, Tony Katones and Rick Salcido arrived at the area and began paint repair. The repair area was
cleaned using MEK, then a single coat of Noxide primer to a wet coat thickness of between 14 mils and 22
mils on the four paint repair areas (the Contract Special Provisions require a wet coat thickness of between
13 mils and 22 mils). Tony K. and Rick S. competed the work and left the area at 1355 for approxiamtely
45 minutes of CCO 200 work. Note that Rick Salcido is not listed in the PMIV labor list for CCC.

The repaired areas were checked on 8/6/2012 to ensure a correct dry coat thickness and that the paint
repair hadn't caked nor cracked.

001 0-VTC-000.200
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